
BOEING- HARBOR GATEWAY 
Management Meeting Minutes #05 

- SNYDER llr LANGSTON 
June 13, 2000 

ATTENDEES: 
S. Mario Stavale (MS), BRC 
De De Soto (OS), BRC 
Gregory Stewart (GS), TA 
Deryl Robinson (DR), SL 
Fred Wallitsch (FW), SL 
Derrick Willies (OW), IES 
Janet Newman (JN) IES 

ITEM 

01.01 

01.03 

RESP. 

GS/JM 
MS 

SL 

IES 

SL 

BRC 

SL 

KJC 

DUE 
DATE 

06/26 

06/15 

DISTRIBUTION: 
Attendees 
Steve Shestag (SS), BRC 
Kent Haggerty (KH), SL 
Mark Burkholder (MB), NE 
Charles (Rus) Purcell (RP), KJC 
Johnny Marasco (JM), BRC 
Peter Murphy (PM), KJC 

DISCUSSION 

LEGEND: 
BRC = Boeing Realty Corp. 
SL = Snyder Langston 
KJC = Kennedy/Jenks Consultants 
T A = T AIT & Associates 
IES =Integrated Environmental 
NE = Norcal Engineering 

DEMOLITION BID DOCUMENTS & PROCEDURES-
Update 05/24/00: Discussed demolition bid package. A copy of the 
preliminary scope list is attached. 
Update 06/6/00: Fred distributed drafts of the demolition bid package and 
bidders list. Mario suggested addition of CST. 
Update 06/13/00: Bid packages being prepared for distribution this week. 
Buildings 1 ,3, 19,20,32 will be Phase I 
Buildings 2,66 to be Phase II 
All structural slabs at grade level to be removed with underground work 
Initial demolition work to remove buildings to grade 
Existing monitoring wells to be valued at $10,000 ea 
The roofing does contain asbestos, treatment and handling to be 
determined. 
Dry Utilities will be terminated by BRC 
Demolition contractor will utilize onsite hydrants, which will be turned off in 
phases as work is completed. 
A jobwalk will be schedule 1 week after bid package is distributed. 
Attendees to include Johnny Marasco, Greg Stewart, SL & onsite Boeing 
personnel (TBD) 
BRC to send new contract form, insurance and safety requirements. 
A watchman will be required during demolition, responsibility TBD 
Fencing to be maintained during demolition process 

ENVIRONMENTAL REVIEW-
Update 05/24/00: Completion of investigation and report expected by late 
July. 
Update 06/6/00: Report completion is delayed to mid August. 
Update 06/13/00: KJC has discovered new boring information and is 
incorporating into the plan. 
KJC will not start soil borings until the Sampling Analysis Plan is complete 
and approved. Phase IIA environmental plan is expected to be complete by 
the end of June for submission to Boeing and have Regional Water Quality 
Board approval by end of July, Phase 118 process expected to lag 1 month. 
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01.04 

01.05 
MY 

SL 

01.06 

DR/GS 

GS 

TA 

02.00 

SITE PREPARATION PROGRESS-
Boeing has already started abatement work and it continues. 
Update 05/24/00: Building 1 & 3 are almost finished. K-J is drilling test 
holes. 
Update 06/6/00: Correction: K-J has not started drilling any holes. 
Update 06/13/00: Asbestos abatement is complete in buildings #1 & 3 
except roofing. 

SCHEDULE- Target start of demolition is July 1, 2000. 
Update 05/11/00: Building 66 may move into Phase 2. Characterization 
work may also impact. Michael Young is requested to provide updates. 
Update 05/24/00: The water well #2 must be exposed, inspected and re­
abandoned. This effort should start right away. In the meantime it should 
be protected carefully. 
Update 06/6/00: The demolition target start date is moved back to August 
1, 2000. 
Update 06/13/00: SL to prepare CPM Schedule. 

DRAINAGE & GRADING-
• It was agreed that existing storm drain will remain active in place during 

Phase 1. Precautions will be taken to ensure positive drainage of all 
pads after Phase 1. This is expected to require a small amount of 
work. 

• Storm drains will be removed towards end of Phase 2, at which time the 
site will be graded to approved grading plans. 

Update 05/11/00: Discussed value engineering of grading plans. SL and 
TA will both look at potential alternatives to reduce amount of import. 
Update 05/24/00: Greg reported that the import estimate based on 
approved grading plans is 270,000 CY. Re-designing would create 
problems with City of Los Angeles in that it would potentially open up 
another review of the hydrology. Greg explained that there is an option to 
add internal storm drains, do minor grading revision, and reduce import. 
Greg will continue studying and report. 
Update 06/6/00: Mario directed not to re-visit the drainage issue with the 
city, which requires that the grading plans not be changed. 
After discussion, it was agreed that Tait would produce an interim rough 
grading plan that minimizes the amount of import requirement until required 
by land sales. 

6/15/00 Update 06/13/00:Interim rough grading plan needed for bid package. Plan 
will include an import quantity excluding basement and oven backfill. 

CONCRETE CRUSHING - Discussed contract requirements. Agreed that 
the demolition contractor will have responsibility to remove material from 
the site and the right to sell it. 
Update 05/24/00: A crushing spec is required as an option to use salvaged 
concrete in the onsite fill. 
Update 06/6/00: Bid package will be written to give Boeing the option to 
either buy back the crushed concrete at a set price or let the subcontractor 
dispense of it. 
Update 06/13/00:SL received 10/25/96 NOR CAL letter for crushed base 
material 
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02.01 

04.01 

04.02 

04.03 

05.01 

GS 

SL 
SL 
TA 
TA 
TA 

SL 

GEOTECHNICAL - Deryl distributed stamped originals of Norcal 
Engineering's specifications for working with below grade structures. 
Update 05/24/00: Greg will call Norcal and request import specs. 
Update 06/13/00: SL received the 3/18/96 NorCal preliminary geotechnical 
investigation 

HAZMAT PROCEDURES-
• Owner will have a full time rep on-site who will be notified immediately 

on discovery of any suspicious materials. 
• Subcontractor shall be required to have OSHA c/o HR trained individual 

on-site to watch for hazardous materials. 

PERMITS REQUIRED- SCAQMD- By contractor 
Truck Routes- By contractor 
NPDES- Greg will pursue and advise 
Update 06/13/00: TA to produce NPDES and BMP for demo bid package. 
Obtain permit status from Bayley 

TRANSITE WATER PIPE- This is not included in Boeing's existing 
abatement scope. Abatement of them will be dealt with as necessary as 
additional scope. 
Update 06/13/00: All water piping is assumed to be transite. Exposure & 
removal to be performed during subgrade demolition phase. 36" of cover 
will be assumed. 

RESPONSIBILITY CHECKLIST - The attached task checklist was 
established for Phase II of the Property. 

These meeting minutes shall be considered correct unless written notice to the contrary is received by 
Snyder Langston within five (5) business days of issuance. The next scheduled meeting will be Tuesday, 
June 20, 2000 @ 1:30. 

Respectfully submitted, 

Fred Wallitsch 
Principal 

Attachment: Responsibility Checklist dated June 15, 2000 

BOE-CS-0064301 



ttl 
0 
m 
0 
en 
6 
0 
en 

""' w 
0 
N 

BOEING - HARBOR GATEWAY - Phase 11 

Responsibility Checklist 
15-Jun-00 

I Area Task Description COMPLETE BRC SL KJC TA IES NE DEMO SUB 

Enviromental Assessment XX XX 

Enviromental Cleanup specificatia·n·s .. &·i=;r:c;·c;e;(J"Li.re·s ................................................................................................................. ·························· ·························· ·········"Joe······· .......................... ·········-,oc······· ·························· ............................... . 
Bidding ························································································································ ................................... ··········??·········· .......................... ··························· .......................... ··························· ·························· ································ 
Contract ························································································································ ................................... ··········?? ..................................................................................................................... ·························· ............................... . 
Monitoring &"ba.cli.mentaiia·;;······················ .. ······················································ ............................................................................................................................................................................................................................... .. 

"Eilirii19"Eieii1CiWiia·n .. ~ .. a'b'av·e .. 9raCie ............................................................................................................................................................................................. x>(........ .......................... .. ............................ .. 
'Eilirii19 .. Enviromenta'i'ci·e;·a-;;·u·i)·& .. i:>·e;·iaiiil·9·rade ................................................................................................................................................................ xx .................................................................. .. 

Closeout ......................................................................................................................................................................................................................... )0( .............................................. XX ................................................................... . 
"No Further.ActiCiilii ...................................................................................................................................................................................................... x>f' ............................................ xx ................................................................... . 

Consutants oeterminati·c;·;; .. CifcCiilsliHants .. R:eCilii'reCi ................................................................................................. .XX .......................................................................................................................................................................... .. 
Specificatio·;;·5 .............................................................................................................................................................. XX .......................................................................................................................................................................... .. 
Proposal Rev'feiN·&·seiecii'on ........................................................................................................................ >6( ........................................................................................................................................................................ .. 
Contract ..................................................................................................................................................................... xx ........................................................................................................................................................................... . 
Payment R~Y.!:~~:AAP.P.f.i?,y~C:::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::: ::::::::::::::::::::::::::::::::::: :::::::::~::::::::: :::::::::::::::::::::::::: :::::::::::::::::::::::::: :::::::::::::::::::::::::: ::::::::::::::::::::::::::: :::::::::::::::::::::::::: :::::::::::::::::::::::::::::::: 

Entitlements zoningtPiari·;;·ii19 .. D'e·s·f9·;;·at'i'a·;;·5 .. & .. cCii1stra'fnk .................................................... xx .............. l .......................... r ........................ I .......................... J .......................... j ........................... l .......................... } .............................. .. 
General & Specific .. Fiia·ii ....................................................................................................... xx ....................................... 1 ................................................................................................................................................................. . 
Easements"& .. Encroacii.me.iits ........................................................................................ xx ......................................................................................................................................................................................................... .. 

s.; •• ··~?i~i~~~~r.~~;~~~~:~~: :: :::.::=: : :::::: ::: :::·~ : : ::::ii · : 1:::: : : : ::::: . ::: t:-:: :: ::::: :::: : · : :: ::~~ r:::: :: 
Design surveys & oacu.me.iitatian·Circ·u·rre.iit"c·c;·;;·a'ii'ian·s ........................................................................................... ! .................................................... j ......... xx ......... j ........................... 1 .......................... } ............................... . 

Demolition ...................................................................................................................................................................................................................................................................................................................................................... .. 
·Eiacu.me.iits.......................................................................................... ................................... .......................... .......................... .......................... . ......... xx......... ........................... .......................... .. ............................ .. 
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BOEING - HARBOR GATEWAY- Phase 11 

Responsibility Checklist 
15-Jun-00 

Area Task Description COMPLETE BRC SL KJC TA IES NE DEMO SUB 

Verification of Site Conditions XX ·R"eii"iew·& .. b"c;·c;·li·ine;r;ta-ii·c;·;; .. Cit .. oi·sc:Civereci"ite.ms ................................................................................................................................. xx ............................................................................................ .. 
·R"eii"iew·& .. b"c;·c;·li·ilie;i1iati"o·;; .. Cif"lie.ms"Lett"ii1 .. Fi.ia·ce .............................................................................................................................. xx .......................................................................... xx .......... .. 

Improvements ............................................................................................................................................................................................................................................................................................................................................... .. 
'"brawin9s ............................................................................................................. xx ............................................................................................................................................................................................................ . 
.. s.i:>.e"Citicatioi15 .................................................................................................. xx.............. .......................... .......................... ........................... .......................... ........................... .......................... .. ............................. . 
'"cantraci"J\CiiliYii.isi"ratiCin ........................................................................... xx .......................................................................................................................................................................................................... . 

Documenta~!9.:6::~H~P.f.9.Y.~~::¢.:9.6:~¥~~~:::::::::::::::::::::::::::::::::::::::::::::::::::: ::::::::::::::::::::::::::::::::::: :::::::::::::::::::::::::: :::::::::::::::::::::::::: :::::::::::::::::::::::::: :::::::::~g:::::::: ::::::::::::::::::::::::::: :::::::::::::::::::::::::: :::::::::::::::::::::::::::::::: 

· · · · & Site Improvements ........................................................................................................ I .......................... , .......................... I .......................... I .......................... , .......................... 1 .............................. .. 
C1vll Engmeermg ............................................................................ J XX J XX ........................................................... .. 

Grading ......................................................................................................................................................................................................................................................................................... .. 

wet Utilities ................................................................................................................................................................................... ·························· ·························· ·········xx:········· ··························· ........................................................ .. 

··stCir:n;····································································································································································· ···················································· ··············································································· ································ 
··s·.a·;;·i"i"aiY·································································································· ··································· ·························· ·························· ··························· ·························· ··························· ·························· ································ 
'"bCiili.estic"\.ivaie·r-............................................................................... ................................... .......................... .......................... .......................... .......................... ........................... .......................... .. ............................ .. 
'"i=i"re .. water .......................................................................................................................................................................................................................................................................................................................... .. 

:~~ti~Y.~~t:~::§:~~I6:9::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::: ::::::::::::::::::::::::::::::::::: :::::::::::::::::::::::::: :::::::::::::::::::::::::: :::::::::::::::::::::::::: ::::::::::~::::::::: ::::::::::::::::::::::::::: :::::::::::::::::::::::::: :::::::::::::::::::::::::::::::: 
Dry Utilities ...................................................................................................................................................................................................................................................................................................................................................... .. 

.. re;re;·i:>·ii·ane ....................................................................................................................................................................................................................... xx ............................................................................................ .. 

.. c.atiie ................................................................................................................................................................................................................................... xx ............................................................................................ .. 

.. Gas ....................................................................................................................................................................................................................................... xx: ............................................................................................. . 
'"i=i·t;e;·;: ................................................................................................................................................................................................................................... xx ............................................................................................ .. 
·pc;v..;e;·;. ................................................................................................................................................................................................................................. xx ............................................................................................. . 
'"streefli9i1ts·s:·r-r:aft'ic.si9i1ai5.............................................. ................................... .......................... .......................... .......................... .......................... ........................... .......................... .. ............................. . 

Temporary "G·r:.a·aiil9"&"c·c;·nstrlidia·;; .. ·p-e;;:mlt5 ................................................................................................................ xx ............................................. xx ............................................................................................. . 
.. N.Fi"D.Es .............................................................................................................................................................................................................................. xx ............................................................................................ .. 
'"rrlici<.Routes ............................................................................................................................................................ }6{ ................................................................................................................................................ .. 

Landscapin:9:::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::: ::::::::::::::::::::::::::::::::::: ::::::::!$.!?.::::::: :::::::::::::::::::::::::: :::::::::::::::::::::::::: :::::::::::::::::::::::::: ::::::::::::::::::::::::::: :::::::::::::::::::::::::: :::::::::::::::::::::::::::::::: 
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BOEING- HARBOR GATEWAY -Phase II 

Responsibility Checklist 
15-Jun-00 

I Area Task Description COMPLETE BRC SL KJC TA IES NE DEMO SUB 

Budgeting Consultants ...................................................................................................................... ··································· ·········xx········· ·························· ··························· ·························· ........................... ·························· ............................... . 
Permits & Ap·p·ravais································································································· ................................... ··········5or······· ··························· .......................... ·························· ··························· .......................... ································ 
other sott costs·········································································································· ................................... ··········.xx········· ··························· .................................................... ··························· ·························· ............................... . 
Enviromentai··cieafi"lj·p····························································································· ................................... ·········xx········· ·························· .......................... ·························· ........................... ·························· ............................... . 
Demolition ························································································································ ................................... ··········x)(······· ··························· ··························· ·························· ··························· ......................................................... . 

lmproveme.6~~:::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::: ::::::::::::::::::::::::::::::::::: ::::::::::~::::::::: ::::::::::::::::::::::::::: ::::::::::::::::::::::::::· ::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::: :::::::::::::::::::::::::::::::: 

Demolition & Civil Engineering Construction Bid Packages················································································································· ................................... ·························· ·········:xx·········· ·························· .............................................................................................................. . 
contractor R·evTew·&·seiedioi1······························································· ... ······ ............................................................. ··········:xx········· .......................... ·························· .................................................................................... . 
contract Ad.ITiii1i"stratiCi·r;·························································································· ............................................................. ·········")a(········ .................................................... ··························· ·························· ............................... . 
Field supervisi"o·r;········································································································· .................................. ·························· ·········:xx:········· ·························· ·························· ........................... ·························· .............................. .. 
Permit Preparation································································································ ........................................ ·························· ··························· .......................... ·········:x:x········· .................................................................................... . 
Permit Execi:ii"ion·········································································································· ................................... ·························· ..................................................................................................................................... ············xx············ 
Grading lnspecti"o·r;··P·rYor.to.saci<tiif····························································· ··································· ·························· ··························· .......................... ·········xx········· ··························· ·························· .............................. .. 
Field Trailer····················································································································· ............................................................. ·········:xx·········· ·························· .......................... ··························· ·························· ............................... . 

Temp Utiliti~~:::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::: ::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::: ::::::::::~K:::::::: ::::::::::::::::::::::::::.::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::: :::::::::::::::::::::::::::::::: 
Lot Sales Prototype Layout""······································································································· ............................................................. ·························· .................................................... ··························· ......................................................... . 

··Arctiitecture······················································································ ...................................... ··········.xx········· ......................................................................................................... ·························· .............................. .. 
··c-iv:ii························································································································································x:x······························································ ·························· ···················································· ································ 

f~:~6~~f.!6~::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::: ::::::::::::::::::::::::::::::::::: ::::::::::~K:::::::: .:::::::::::::::::::::::::: :::::::::::::::::::::::::: :::::::::::::::::::::::::: ::::::::::::::::::::::::::: :::::::::::::::::::::::::: :::::::::::::::::::::::::::::::: 
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Environmental 
Affairs 

Owner's 
Consultant 

Civil 
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Engineer 

Environment 
Consultant 

City 

June 16, 2000 

- SNYDER 
• LANGSTON 

PROJECT DIRECTORY FOR BOEING 
TORRANCE - FACILITY REDEVELOPMENT 

BOEING REALTY CORPORATION 
4060 Lakewood Blvd., - 61

h Floor 
Long Beach, CA 90808-1700 

THE BOEING COMPANY 
S.H.E.A.- Mail Stop T487 
6633 Canoga Park 
Canoga Park, CA 91309-7922 

KENNEDY/JENKS CONSULTANTS 
Engineers & Scientists 
2151 Michelson Drive, Suite 100 
Irvine, CA 92612-1311 

TAIT & ASSOCIATES, INC. 
701 N. Parkcenter Drive 
Santa Ana, CA 92705 

NORCAL ENGINEERING 
10641 Hum bolt Street 
Los Alamitos, CA 90720 

IES INC.- Integrated 
Environmental Services, Inc. 
22932 El Taro Road 
Lake Forest, CA 92630 

CITY OF TORRANCE 
3031 Torrance Blvd. 
Torrance, CA 90503 

562 1627-3200 Main 
5621627-3109 Fax 

5621627-3014 

562 1627-3075 

5621627-3013 

562 I 627-3078 

8181586-6014 
8181586-5889 Fax 

9491261-1577 
9491261-2134 Fax 

7141560-8200 X 644 
7141560-8211 Fax 

562 I 799-9469 
5621799-9459 Fax 

949 I 795-3839 
9491609-3299 Fax 
949 I 609-3290 

949 I 609-3290 

310 1328-5310 

Reception 
Main Fax 

Mario Stavale, Sr. Mgr. 
Salvatore.m.stavaie(tvwest.boetng.com 
Kim Nichols, Secretary 
kirnberlie.nichols@west.boeing.com 
DeDe Soto, Associate 
dede. v.soto(a),west .boeing.com 
Johnny Marasco, Canst. Admin. 
john.p.marasco(ii)boeing.com 
Steve Shestag 
steven.l.shestag(?i>boeing.com 

Charles (Rus) Purcell, R.G., Manager 
of Geosciences 
RusPurcel!@KennedvJenks.com 
Peter Murphy, Senior Geologist 
PeterMurphy@KennedvJenks.com 

Gregory Stewart, VP 
gstewart(a!tait. com 

Mark Burkholder 
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General Environmental Issues: 

Greg Stewart ofTAIT & Associates indicated that all groundwater wells would be marked and flagged 
before demolition began. 

The Phase I Parcel C SAP is currently scheduled to be completed by Kennedy/Jenks (K/J) by early July 
2000. Phase 1 consists of Buildings 1, 19, 20, 32 and 3. Phase 2 consists of Buildings 66 and 2. It is 
anticipated that RWQCB approval for the Phase 1 Parcel C SAP will take approximately 30 days. Phase II 
will lag Phase 1 by 15 to 30 days. 

KIJ or an Integrated staff member will be on-site during concrete and subsurface demolition. 

Integrated and Kennedy/Jenks will share the following responsibilities regarding Parcel C: 

Environmental Cleanup: 
Specifications and Procedures 
Bidding 
Contract 
Monitoring and Documentation (During demolition of concrete and below and during 

environmental cleanup) 
Closeout 
"No Further Action" 

Action Items for Integrated: 

1. Supply Greg Stewart ofTAIT & Associates a copy ofthe 1970 Boeing C-6 Utility Drawing. (This was 
sent to Greg on June 14, 2000.) 

2. Provide K/J with the proposed soil boring locations and supporting information 
matrix for the Phase I area by June 23, 2000. (In progress, currently waiting QA/QC verification from 
KIJ on the Area 4 and 5 sampling results.) 

Meetings are held every Tuesday. The next meeting to discuss environmental issues will be June 27, 2000. 
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